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Post Implementation Evaluation Report 
 
Unified Communications VoIP II – Information Technology 
Services, Office of 
 
Project Dates:  7/2013 through 4/2014 
Project Cost:    $1,240,575 
 
Project Objectives:  
In February, 2010, OITS determined there was a critical need to migrate off the existing 

State Plexar® Centrex phone system to a replacement phone platform. This critical need 

was driven by several key factors: 

 Plexar system was an end of life burning platform 

 Plexar contract penalties 

 Antiquated phone and voicemail feature-set functionality 

 Need for improved agency communication productivity 

 Ability to support Unified Communication (UC) capability. 

In June, 2013, OITS recast the VoIP project in order to take full advantage of fast-

tracking deployment. A completion date of March 31, 2014, was mandated by the Kansas 

CITO/CTO in order to maximize the projected ROI and impending Plexar penalties. In 

mid-March, 2014, AT&T requested that our final cutover date of March 28, 2014, be 

postpones to April 11, 2014. This request was driven by the large quantity of phone 

numbers that had to be ported from the legacy platform to the VoIP platform. OITS 

agreed to the postponement on the condition that AT&T would not impose any contract 

penalties. AT&T accepted the terms and conditions. The final cutover occurred April 11, 

2014. And it was, in fact, was the most seamless migration cutover of the project. 


